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67982 H. Gilbert Weil 
163 Candlewick Lane 
Bridgewater, N.J. 08805 

February 7, 1989 

Chief, Site Investigation and Compliance Branch 
Emergency and Remedial Response Division 
U.S. Environmental Protection Agency 
26 Federal Plaza 
New York, New York 10278 

Attention: SCP - Carlstadt Project Officer 

Dear Sir: 

Attached is the January 1989 Progress Report for the RI/FS project at the SCP 
Carlstadt Site. This report has been prepared by Dames & Moore, on behalf of 
the Committee representing the respondents named in the Administrative Order 
on Consent No. II CERCLA-50114, in accordance with Paragraph 28B of the 
Order. 

Progress in January, 1989 for the Operable Unit One FS, prepared by ERM, was 
submitted under separate cover on 3 February, 1989, entitled Interim Status 
Report on Phase 1 of the Feasability Study/First Operable Unit for the 
SCP/Carlstadt Site. 

Very truly yours. 

H. G. Weil 

HGW/smd/237+ 

CC: Chief, Superfund Branch 
Office of Regional Counsel 
U.S. Environmental Protection Agency 
Room 437 
26 Federal Plaza 
New York, New York 10278 

Mr. W. L. Warren - Cohen, Shapiro, et.al 
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ATTACHMEHT 1 

SCP KI/FS PROGRESS REPORT 
JAHUART, 1989 

PROGRESS AMD STATUS 

1. The implementation of POP Revision Nos. 8 and 9 re-commenced on 

January 3. The nine off-site overburden wells and the one on-site 

bedrock well were installed and developed by January 26, 

approximately 2.5 weeks ahead of schedule. All cuttings and fluids 

were collected in drums and, if off-site, transported to the site. 

2. Soil samples for chemical analysis were collected from the on-site 

till and the off-site clay. 

3. Thermal profiling, gamma logging and flow direction measurements were 

performed in the on-site bedrock well. 

4. Slug testing was initiated on January 31. 

TECHinCAL ISSUES 

Rone 

SCHEDULE 

The combined POP 8/POP 9 program is approximately 2.5 weeks 

ahead of schedule, based on the October 19, 1988 proposed schedule 

transmitted to the USEPA. 
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PLABWED ACTIVITIES - FEBRUARY 1989 

1. Complete slug testing of nine off-site wells plus the three on-site 

till wells. 

2. Collect ground water samples from the nine off-site wells and the 

on-site bedrock well, beginning February 8. Slug testing will be 

interrupted during the sampling effort. 

3. Perform the 24-hour ptimp test on the on-site bedrock well. 

4. Install continuous-trace water level recorders per POP 9. 
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